

TRUCKEE RIVER WATERSHED COUNCIL

PO Box 8568
Truckee, CA 96162
530-550-8760
www.truckeeriverwc.org

February 14, 2018

RFP Release Schedule

- **Subject to change in project, scope, and/or schedule**
- Requests for proposals and bids are posted on our website and noticed via our e-newsletter *Truckee River Currents*

Project	RFP Scope	RFP/RFB Release	Contact
Bear Creek Meadow Restoration (& nearby basins)	Aquatic Survey	Q2 2018	Michele Prestowitz
Bear Creek Meadow Restoration (& nearby basins)	Archeology Survey	Q2 2018	Michele Prestowitz
Coldstream Canyon Restoration, Phase 2	Design & CEQA	Q2 2018	Eben Swain
Dry Creek Restoration, Phase 2	Construction	Q2 2018	Beth Christman
East Martis Creek Restoration	Construction	Q2 2018	Michele Prestowitz
Johnson Canyon, Westside Restoration	Construction	Q2 2018	Eben Swain
Lacey Meadows Restoration	Design & CEQA	Q3 2018	Beth Christman
Deer Park Restoration (& nearby sites)	Construction	Q2 2018	Michele Prestowitz
Cabin Creek Basin (& nearby basins)	Road Maintenance	Q2 2018	Michele Prestowitz
River Revitalization Project	Communications and Outreach	Q2 2018	Matt Freitas
Mclver Dairy Meadow Restoration	Construction	Q4 2018	Matt Freitas
Perazzo Meadows Restoration	Construction	Q2 2018	Beth Christman
Sagehen Fen Restoration	Construction	Q2 2018	Eben Swain
Martis Wildlife Area Restoration (a.k.a. Martis Creek Main Stem Restoration)	Construction	Q1 2019	Michele Prestowitz, Matt Freitas
Sardine Meadow Restoration	Construction	Q1 2019	Beth Christman

Contact Information

<p>Truckee River Watershed Council PO Box 8568 Truckee, CA 96162 530-550-8760 www.truckeeriverwc.org</p>	<ul style="list-style-type: none"> • Beth Christman 530-550-8760, x1#, bchristman@truckeeriverwc.org • Matt Freitas 530-550-8760, x6#, mfreitas@truckeeriverwc.org • Michele Prestowitz, 530-550-8760, x4#, mprestowitz@truckeeriverwc.org • Eben Swain, 530-550-8760, x7#, eswain@truckeeriverwc.org
--	---