

TRUCKEE RIVER WATERSHED COUNCIL

PO Box 8568
Truckee, CA 96162
530-550-8760
www.truckeeriverwc.org

2/18/2020

2020 Schedule for Release of RFPs and RFBs

- Subject to change in projects, scope, and/or timing of release
- Future lists will include projects in the assessment and design phases.
- This list and RFPs/RFBs are posted on our website and noticed via our e-newsletter *Truckee River Currents*

Contact Information

Truckee River Watershed Council PO Box 8568 Truckee, CA 96162 530-550-8760 www.truckeeriverwc.org	<ul style="list-style-type: none">• Beth Christman 530-550-8760, x1#, bchristman@truckeeriverwc.org• Michele Prestowitz, 530-550-8760, x4#, mprestowitz@truckeeriverwc.org• Eben Swain, 530-550-8760, x7#, eswain@truckeeriverwc.org
---	--

Project	Scope	Location & General Description	Release	Contact
Bear Creek Lower Meadow	Construction	<p><u>Location:</u> From CA Hwy 89, travel up Alpine Meadows Road. Upstream end of the project starts at the Bear Creek bridge approximately 1 mile up on the north side of Alpine Meadows Rd, continuing downstream ½ mile.</p> <p><u>Overview:</u> 30 acres of montane meadow and 3,000' of stream channel. De-watering for construction. Sod salvage. Boulder riffles. Grade control structures. Revegetation.</p>	February 2020	Michele Prestowitz

Coldstream Canyon Roads	Construction	<p><u>Location:</u> Coldstream Canyon Road and adjacent road spurs upstream and downstream of the Union Pacific Railroad culvert.</p> <p><u>Overview:</u> Up to 13 miles of dirt road grading, re-contouring, outslope, drainage dips, water bars, rock outfalls, berm removal, and possible decommission. Approximately ¼ mile re-route of Coldstream Road.</p>	February 2020	Eben Swain
Pole Creek, Deep Creek, Cabin Creek Basins: Roads and associated drainage restoration	Construction	<p><u>Location:</u> In the CA Hwy 89 corridor, Forest Service Roads 08, 08-01, 08-02, 08-02-02, 08-04, 08-04-01, 08-04-01-02, and 89-15.</p> <p><u>Overview:</u> Approximately 4 sites of drainage/small streams in addition to 13 miles of dirt roads. Grading, re-contouring, drainage dips, water bars, rock outfalls, road base. Install boulders, culvert, low water crossings, channel fill, revegetation.</p>	February 2020	Michele Prestowitz
Prosser Basin	Assessment	<p><u>Location:</u> Prosser Basin from the Sierra Nevada Crest to Prosser Reservoir.</p> <p><u>Overview:</u> Watershed assessment addressing watershed characteristics, disturbance history, existing conditions, and restoration and management opportunities.</p>	February 2020	Beth Christman
Sardine Meadows	Construction	<p><u>Location:</u> From the north end of Stampede Dam Road, turn left onto Sierra County Rd 450. Follow signs to Sardine Valley. Park near a corral, the majority of the work in onAPN 023-010-006.</p> <p><u>Overview:</u> 350 acres of montane meadow and 5 miles of stream channel. De-watering for construction. Fill generation and transport. Sod salvage. Channel fill. Grade control structures. Revegetation.</p>	March 2020	Beth Christman

Coldstream Canyon Wetlands	Construction	<p><u>Location:</u> From Coldstream Canyon Rd at pavement end, proceed about 1 mile and turn left before remnant gravel mining pond. Project site is along lower pond area.</p> <p><u>Overview:</u> Site is 11 acres and includes excavation and grading for topographic restoration. Lodge pole removal. Grade control structures. Revegetation.</p>	March 2020	Eben Swain
Coldstream Canyon	Surveys	<p><u>Location:</u> From Coldstream Canyon Rd at pavement end, proceed about 1 mile and turn left before remnant gravel mining pond. Project site is along lower pond area.</p> <p><u>Overview:</u> This component will be primarily related to the Coldstream Canyon Wetlands project described above. Tasks will include completion of pre-construction surveys and monitoring of construction activities for impacts on cultural and biological resources.</p>	March 2020	Eben Swain

Subject to Change